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Arlington Development Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/017-01-2004
Baker Bldg - Replace Fire Damp

$380,000.00 Allen & Hoshall, Inc
Barnes & Brower Inc.

Freeman, D.
Sabelhaus, R.$330,000.00 Construction Closed Out

Awaiting Designer Closeout
As of 11/25/08, Designer not closed out.
1/17/08: One-Year Corrective Inspection, no correctons 
required

Renovation

344/017-01-2005
Emerg Repairs Phase 1

$1,620,000.00 MMH Hall Architects / Planners
Insulated Roofing Contractors

Freeman, D.
Loggins, B.$1,430,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 9/03/08

Renovation

344/017-01-2006
Master Plan

$155,000.00 MMH Hall Architects / Planners Symons, H.
n/a$0.00 In Progress (Planning Projects & S 12/10/08: Work product submitted

4/04/08: Project in Land Use Plans Phase

Planning

344/017-01-2008
Adaptive Re-Use Study

$190,000.00 Archimania Freeman, D.
n/a$0.00 SBC Approved - Awaiting Contra

Study

344/017-02-2008
Emergency Repairs-Phase 2

$1,560,000.00 Self-Tucker Architects, Inc. Freeman, D.
Loggins, B.$0.00 Contract Executed - Awaiting NT

Awaiting NTP
12/18/08: Kick off meeting Jan 2009
12/4/08: Designer contract executed.

Renovation

5 Projects ( Total Budgeted Cost of Projects )$3,905,000.00

Clover Bottom Development Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/003-01-2006
Master Plan 

$155,000.00 AlphaThree Group, Inc. Symons, H.
n/a$0.00 Project Closed Out

Awaiting Designer Closeout
As of 11/25/08, Designer not closed out.
3/20/08: Planning complete

Planning

344/003-01-2008
Roberts Hall & Old WAC Bldg 

$250,000.00 Quantum Environmental & Engineering Freeman, D.
Patteson, G.$0.00 SBC Approved - Awaiting Contra

Demolition

344/003-02-2006
Receptor Building Flooring

$350,000.00 Mayo Architecture
Bruce Adams Construction, Inc.

Freeman, D.
Patteson, G.$297,000.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 10/22/08
10/23/07: Substantial Completion Certificate issued

Renovation

344/003-02-2008
Planning Study

$190,000.00 Everton Oglesby Architects, PLLC Freeman, D.
n/a$0.00 In Progress (Planning Projects & S 10/27/08: Design NTP issued

Planning

344/003-03-2006
Clement Bldg Wall Demo

$460,000.00 Cassetty Architecture PC
Heffington Construction Co.

Freeman, D.
Patteson, G.$404,800.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 9/4/09
12/17/08: Designer Close-outs received and approved
10/9/08: Final Inspection
9/4/08: Substantially Complete
3/31/08: Construction NTP issued
3/10/08: Construction contract executed
2/05/2008: Bid Date

Demolition

5 Projects ( Total Budgeted Cost of Projects )$1,405,000.00
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Greene Valley Development Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/007-01-2006
Hot Water Tank Replacement

$720,000.00 Vaughn & Melton
Nor-Well Company, Inc.

Burd, S.
Edwards, T.$627,000.00 Substantially Complete 11/13/08: Substantially Complete

3/20/08: Construction NTP issued
3/05/08: Construction contract executed
1/15/08: Bid Date

Renovation

344/007-01-2007
Master Plan

$200,000.00 Mark Honeycutt Freeman, D.
n/a$0.00 In Progress (Planning Projects & S 12/19/08: Will present Master Plan

5/27/08: Received Facilities Assessment Report
1/22/08: Design NTP authorized
12/12/07: Design Agreement executed (Personal 
Services Contract)
10/30/07: Contract in State signature process
10/04/07: Contract to Designer for signature

Planning

344/007-01-2008
Storage Building

$130,000.00 George Armour Ewart Architect Freeman, D.
Edwards, T.$0.00 Contract Executed - Awaiting NT

Awaiting NTP
12/18/08: Kick off meeting Jan 2009
11/04/08: Designer Agreement executed

New Construction

3 Projects ( Total Budgeted Cost of Projects )$1,050,000.00
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Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/000-05-2005
Four-Person Housing/THDA

$5,520,000.00 Freeman, D.
Loggins, B.$0.00 Active Construction Arlington Dev Center Maintenance Director is handling 

construction
Pilot Program for up to 12 units to be built in Shelby 
Co.  Funds provided by Bond Bill.

New Construction

346/000-05-2005
ICF/MR Homes

$19,520,000.00 Clark - Dixon Associates Freeman, D.
n/a$15,750,000.00 Root Project

With Subprojects
11/13/08: SBC approved grants to Greeneville Utility 
Comm. & Chuckey Utility District for water flow 
requirements
7/10/08: Design Fee increased by Supplement
6/12/08: SBC lowered number of homes from 20 to 15
1/29/08: Supplement to Design Agreement executed
12/13/07:  SBC approved reducing homes from 25 to 
20 & approved Early Design Phase.

New Construction

346/000-05-2005-01
ICF/MR Homes-Phase 1

$2,968,550.00 Clark - Dixon Associates
Windham & McDonald Construction C

Freeman, D.
Loggins, B.$0.00 Active Construction Construct 3 four-bedroom ADA compliant group homes.

3/31/08: Construction NTP issued, RSC is 11/25/08 
(240 days)
3/05/08: Construction contract executed
1/24/08: Bid Date

New Construction

346/000-05-2005-02
ICF/MR Homes-Phase II

$4,200,000.00 Freeman, D.
Edwards, T.$0.00 Bidding Phase 12/09/08: Bid Date

11/19/08: PreBid Conference
11/03/08: Designer Design Phase Audit received
11/03/08: CDP approved, moved to Bid Phase
3/25/08:  Subscript assigned.

New Construction

346/000-05-2005-03
ICF/MR Homes-Phase III

$3,150,000.00 Clark - Dixon Associates Freeman, D.
$0.00 Design Development Phase 12/03/08: Awaiting surveys from Real Estate

10/16/08: Design NTP
10/17/08: Subproject assigned.

New Construction

Budgeted - FY 08/09
TLDA Group Homes Purchase

$760,000.00
$0.00 Awaiting Funding Approval

Purchasing Contract

Budgeted - FY 08/09
33 ICFMR Group Homes

$29,700,000.00
$0.00 Awaiting Funding Approval

New Construction

7 Projects ( Total Budgeted Cost of Projects )$65,818,550.00

$72,178,550.00Department Totals:  Projects  Valued  at20 ( Total Budgeted Cost of Projects )
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